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REHABILITATION OF SEVEN GRAND CENTRAL PARKWAY BRIDGES BETWEEN UNION 
TURNPIKE AND COMMONWEALTH BOULEVARD 

Design-Build Project 

PIN X051.59, Contract D900057 
Note to Proposers 

Differences between the deleted pages and the revised pages have been identified as follows: 

• Brackets have been inserted on the left-hand margin of the pages to indicate where changes 
have been made to the documents; and 

• Text additions have been shown in underlined red font and text deletions have been shown in 
crossed out red font. 

 

General Instructions 
 
Delete Page C-9 of the ITP – Appendix C – Technical Submittal, and substitute with the 
attached revised Page C-9. 
 
Delete Forms SCD and WPS of the ITP – Appendix E – Forms, and substitute with the 
attached Forms SCD and WPS.  

 
Delete Pages 10C, 10D, 127, 133, 143, and 151 of the RFP – Part 3 – Project Requirements, 
and substitute with the attached revised Pages 10C, 10D, 127, 133, 143, and 151.  
 
Delete Pages 43 and 44 of the RFP – Part 5 – Special Provisions, and substitute with the 
attached revised Pages 43 and 44. 
 
Delete Page iv of the RFP – Part 6 – RFP Plans, and substitute with the attached revised 
Page iv. 

No other provision of the solicitation is otherwise changed or modified.  
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 Table C  
Format of Volume 2 

Proposal Component Reference 

Volume 2, Section 1 – Design-Build Organization and Process 

   Volume 2, Section 1A – Key Personnel 

Key Personnel Form R C2.1 

   Volume 2, Section 1B – Overall Design-Build Team Organization 

Design-Build Team Organization Chart  
(Narrative, Max 5 pages plus 11x17 org chart) 

C2.2.1 

Design-Build Team Communication Protocol 
(Narrative, Max 5 pages plus 11x17 communication graphic) 

C2.2.2 

Design-Build Quality Control Plan (max 2015 pages plus org charts) C2.2.3 

Volume 2, Section 2 – Design Build Approach to the Project (Technical Solutions) 

   Section 2A – Project Understanding 

Project Understanding (Narrative, max 106 pages, Form R2 – max 4 pages) C3.1 

   Section 2B – Design Solutions 

Design Approach (Narrative, max 1210 pages) C3.2.1 

Copies of Department’s approval letters for each ATC that is incorporated 
into the Proposer’s Proposal along with each submitted ATC that was 
approved and used. 

C3.2.1 

   Section 2C – Construction Approach (Means and Methods) 

Overall Project Construction Sequence ( maximum 6 pages) C3.3.1 

Work Zone Traffic Control (maximum 53 pages) C3.3.2 

Protection of Existing Facilities (maximum 1 pages) C3.3.3 

Utility Work (maximum 2 pages) C3.3.4 

Drainage Modifications (maximum 1 page) C3.3.5 

Attachment A – Design Drawings 

Project Limits C3.2.2 

General Configurations C3.2.2 

Construction Phasing C3.2.2 

Demolition Limits C3.2.2 

Work Zone Traffic Control C3.3.2 

Attachment B – Project Schedules 

Initial Baseline Progress Schedule (maximum 50 pages) C4.1 

Initial Baseline Progress Schedule Narrative (maximum 15 pages) C4.1 

Form SCD – Schedule of Contract Durations  C4.2 

Note: Volume 2, Attachment A – Design Drawings, shall be submitted in a separate 11”x17” binder.  
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FORM SCD 

SCHEDULE OF CONTRACT DURATIONS 

Table SCD - 1 

OVERALL PROJECT COMPLETION (See Note 1 and 2) 

ACTIVITY 
 

DURATION  
(Calendar Days 

past NTP) 

BID DATE 
(MM/DD/YYYY) 

LIQUIDATED 
DAMAGES 

AMOUNT (PER 
DAY) 

(See Note 3 and 4) 

PROJECT SUBSTANTIAL 
COMPLETION 

(See Note 1 and 2) 

  $10,000 

PROJECT COMPLETION 

(See Note 1 and 2) 
------  $7,000 

 
1. The Project Completion Date, to be included in the DB Agreement, Article 4.2, shall be 

defined by the number of calendar days past NTP as proposed by the successful Proposer 
and agreed to by the Department.  Project Substantial Completion for the purposes of this 
Form SCD is defined as all construction activities completed, and no additional impacts to 
traffic and pedestrians.  Remaining paperwork (i.e. As-Builts, close-out documentation, 
payments, and demobilization) may occur after the Project Substantial Completion date for 
the purposes of this Form SCD.  

 

2. The Project Completion Date shall be computed by adding 90 calendar days to the Project 
Substantial Completion Date from Table SCD-1 and shall include complete demobilization 
from the work site(s). 

 

The Design Builder’s attention is directed to the fact that in no event shall the Project 
Substantial Completion Date in Table SCD-1 exceed 12/1/2026. In the event the Project 
Substantial Completion Date exceeds 12/1/2026, it will result in the determination of non-
responsiveness. 

 

3. Liquidated Damages will be assessed, in the amount indicated in Table SCD-1, for failure to 
achieve Project Substantial Completion and Project Completion as required. 

 

4. Multiple Liquidated Damages may be assessed concurrently for failure to complete the 
required project work in accordance with the Design-Builder’s SCD provisions.  In the event 
multiple liquidated damages are being assessed due to the Design-Builder’s failure to 
perform, the sum-total of the liquidated damages shall be capped at fifty thousand dollars 
($50,000.00) per day. 
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Table SCD - 2 

 

5. Traffic Impact Duration is defined as the number of consecutive Calendar Days between the 
date of the first traffic Impact Day for a given roadway and the date of the last Traffic Impact, 
in accordance with Notes 7, 8, & 9. 

 

a) Lane closures to collect engineering data in accordance with the OCMC Permit and the 
RFP may be performed without counting toward the Traffic Impact Duration provided no 
physical work of any kind is performed. 
 

b) It is the Department’s understanding that WZTC devices, lane tapers, drops, etc. may 
extend into adjacent approach and departure deck and ramp areas that are not included 
in the Design-Builder’s intended active work area. These adjacent WZTC devices will not 
initiate counting of a Traffic Impact Day on adjacent non-active work areas unless the 
Design-Builder commences with some permanent work associated with these adjacent 
approach and departure locations. 
 

c) Landscaping work, including vegetative plantings, is excluded from the counting of 
Traffic Impact Days. 

6. Liquidated Damages will be assessed, in the amount indicated, for each calendar day or 
partial calendar day due to failure to achieve all necessary work associated with the Project 
Component as submitted by the Proposer and indicated in Table SCD-2. 

7. BIN 1065149 – Grand Central Parkway over Winchester Blvd and Cross Island Parkway is 
defined as all work associated with the reconstruction of the Grand Central Parkway from STA 
98+00 to STA 179+00 that will impact traffic on the Grand Central Parkway. Counting of Traffic 
Impact Days will begin upon commencement of the setup of WZTC devices on the Grand 
Central Parkway to facilitate the work, and will continue until all phases of construction, and 

IMPACTS TO TRAFFIC (See Note 5) 

PROJECT COMPONENT 
 

TRAFFIC IMPACT 
DURATION 

(CALENDAR DAYS) 
 

LIQUIDATED DAMAGES AMOUNT 
(PER DAY) 

(See Notes 4 & 6) 

BIN 1065149 – GRAND CENTRAL 
PARKWAY OVER WINCHESTER 

BLVD AND CROSS ISLAND 
PARKWAY 

(See Note 7) 

Max Allowed 

1000  

 

$20,000 

BIN 106514A – RAMP H OVER 
CROSS ISLAND PARKWAY 

(See Note 8) 

Max Allowed 

350 

 
$10,000 

WORK WITHIN DSNY PARKING 
AREA (BETWEEN PIER 7 AND 

PIER 10) 

(See Note 9)  

Max Allowed 

750900 

 

$10,000 
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all work associated with the reconstruction has been completed, and all travel lanes and 
shoulders may be open to vehicular traffic, in their final configuration, with no further disruption 
to traffic. This work includes but is not limited to: deck replacement, permanent concrete 
bridge and median barriers, bridge drainage systems, deck grinding and grooving, final 
pavement markings, signs, sign structures, bridge railing, and bridge lighting. 

 
8. BIN 106514A – Ramp H over Cross Island Parkway is defined as all work associated with the 

reconstruction of Ramp H that will impact traffic. Counting of Traffic Impact Days will begin on 
the first day that vehicular traffic is detoured from the ramp and will continue until all 
construction work is complete and travel lanes and shoulders are permanently open to 
vehicular traffic in their final project configuration, with no further disruption to traffic. This work 
includes but is not limited to: Deck replacement, pavement markings, signs, barriers, and 
street lighting. 

 
9. Work Within DSNY Parking Area is defined as all work associated with the reconstruction of 

the Grand Central Parkway between Piers 7 and 10 which requires physical presence within 
the DSNY Parking Area and impacts DSNY’s use of their parking area. Counting of Traffic 
Impact Days will begin on the first day that construction work which requires access within the 
parking area begins and will continue until all physical work requiring access within the parking 
area is complete with no further disruption to DSNY operations. This work includes but is not 
limited to: installation and removal of shielding, substructure repairs and sealing, 
superstructure repairs and painting, bearing replacements, drainage, lighting, and site 
restoration. 

 
Note that work within the DSNY Parking Area may not begin prior to September April 1, 2024, 
with the exception of the installation of primary shielding. Primary shielding may be installed 
prior to this date provided that the Design-Builder coordinates this work with DSNY. This 
shielding installation will not start the traffic impact duration. The Design-Builder shall assume 
that they cannot occupy more than 50% of the DSNY Parking Area after September 1, 2024. 
at all times, and they shall maintain DSNY access in accordance with Part 3, Section 19 of 
the RFP. All proposed work and work locations within the DSNY Parking Area shall be 
coordinated with DSNY. 

 

 

 
The Proposer commits to meet the Contract Durations specified above. 
 

PROPOSER  

SIGNED  

DATE  

NAME  
(printed or typed)  

 

TITLE  
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FORM WPS 
WORK PAYMENT SCHEDULE 

 
WORK PAYMENT SCHEDULE 

 

WORK PAYMENT SCHEDULE NO. 1 – ITEM 800.06000115 
BIN 1065149 – GRAND CENTRAL PARKWAY OVER WINCHESTER 

BOULEVARD AND CROSS ISLAND PARKWAY 

MAXIMUM 
PERCENT OF 
LUMP SUM 

PRICE 

PERCENT OF LUMP 
SUM PRICE (To be 

completed by D-B)(1) 

Work Zone Traffic Control 10%  
Demolition and Removal of Existing Bridge Deck, 
Approach Slabs, Barrier, Railing, and Drainage System 

30%  

Jacking and Removal of Existing Bearings and Pedestals 10%  

Removal of Existing Lighting, Signage, and Installation of 
Temporary Lighting and signage 

5%  

Construct Reinforced Concrete Bridge Deck, Barrier, 
Railing, Approach Slabs, and Drainage System  

40%  

Fabricate and Install Bearings and Pedestals 10%  

Strengthen or Replace Existing Bridge Components 5%  

Paint steel 10%  

Install Above Deck Roadway Lighting, Signage, and 
Striping 5%  

Highway Approach Milling and Paving 5%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
 

WORK PAYMENT SCHEDULE 
 

WORK PAYMENT SCHEDULE NO. 2 – ITEM 800.06000215 
BIN 106514A – RAMP H OVER CROSS ISLAND PARKWAY 

MAXIMUM PERCENT 
OF LUMP SUM PRICE 

PERCENT OF LUMP 
SUM PRICE (To be 

completed by D-B)(1) 

Work Zone Traffic Control 10%  
Demolition and Removal of Existing Bridge Deck, 
Approach Slabs, Barrier, and Railing 

30%  

Jacking and Removal of Existing Bearings and 
Pedestals 

10%  
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Removal of Existing Lighting, Signage, and Installation 
of Temporary Lighting 

5%  

Construct Reinforced Concrete Bridge Deck, Barrier, 
Railing, and Approach Slabs 

40%  

Fabricate and Install Bearings and Pedestals 10%  

Paint steel 5%  

Install Above Deck Roadway Lighting, Signage, and 
Striping 3%  

Highway Approach Milling and Paving 2%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
 

WORK PAYMENT SCHEDULE 

WORK PAYMENT SCHEDULE NO. 3 – ITEM 800.06000315 
BIN 1076529 – GRAND CENTRAL PARKWAY OVER VANDERBILT 

PARKWAY SHARED USE PATH 

MAXIMUM 
PERCENT OF 
LUMP SUM 

PRICE 

PERCENT OF LUMP 
SUM PRICE (To be 

completed by D-B)(1) 

Work Zone Traffic Control 10%  
Demolition and Removal of Existing Bridge Deck, Approach 
Slabs, Barrier, and Railing 

30%  

Jacking and Removal of Existing Bearings and Pedestals 10%  

Removal of Existing Lighting, Signage, and Installation of 
Temporary Lighting 

5%  

Construct Reinforced Concrete Bridge Deck, Barrier, Railing, 
and Approach Slabs  

40%  

Fabricate and Install Bearings and Pedestals 8%  

Paint steel  5%  

Install Above Deck and Below Deck Roadway Lighting, 
Signage, and Striping 5%  

Highway Approach Milling and Paving 5%  

Miscellaneous (WZTC, Landscaping, etc.) 7%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
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WORK PAYMENT SCHEDULE 

WORK PAYMENT SCHEDULE NO. 4 – ITEM 800.06000415 
BIN 1065139 – GRAND CENTRAL PARKWAY OVER UNION TURNPIKE 

MAXIMUM 
PERCENT OF 
LUMP SUM 

PRICE 

PERCENT OF LUMP 
SUM PRICE (To be 

completed by D-B)(1) 

Work Zone Traffic Control 10%  
Perform Full and Partial Depth Deck Repairs 40%  

Perform Full and Partial Depth Approach Slab Repairs 20%  

Remove Existing Joint Seals and Adjacent Deteriorated 
Concrete 

5%  

Install New Joint Headers and New Armorless Joint Seals 5%  

Paint steel  10%  

Remove and Replace Existing Raised Median, Median Steel 
Railing, Median Approach Railing, and Longitudinal Joint 
Seal 

20%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
 

WORK PAYMENT SCHEDULE 

WORK PAYMENT SCHEDULE NO. 5 – ITEM 800.06000515 
BIN 1076540 – RAMP G OVER ALLEY POND PARK ACCESS ROAD 

MAXIMUM 
PERCENT OF 
LUMP SUM 

PRICE 

PERCENT OF LUMP 
SUM PRICE (To be 

completed by D-B)(1) 

Work Zone Traffic Control 10%  
Perform Full and Partial Depth Deck Repairs 50%  

Perform Full and Partial Depth Approach Slab Repairs 20%  

Clean, Lubricate, and Reset all Bearings 20%  

Remove Existing Joint Seals and Adjacent Deteriorated 
Concrete 

5%  

Install New Joint Headers and New Armorless Joint Seals 5%  

Paint steel  10%  

Remove and Replace Existing Two-Rail Bridge Railing and 
Approach Railing 10%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
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WORK PAYMENT SCHEDULE 

WORK PAYMENT SCHEDULE NO. 6 – ITEM 800.06000615 
MISCELLANEOUS WORK 

MAXIMUM 
PERCENT OF 
LUMP SUM 

PRICE 

PERCENT OF LUMP 
SUM PRICE (To be 

completed by D-B)(1) 

Work Zone Traffic Control 10%  
BIN 1076610 Westbound C-D Road Over Cross Island 
Parkway Southbound and BIN 1076620 Westbound C-D 
Road Over Cross Island Parkway Northbound - Repair 
Approach Railing, full and partial depth concrete repairs, 
and striping. 

20% 

 

BIN 1076610 Westbound C-D Road Over Cross Island 
Parkway Southbound and BIN 1076620 Westbound C-D 
Road Over Cross Island Parkway Northbound - Roadway 
Repairs and StripingFull and partial depth concrete repairs, 
and striping. 

20% 

 

Westbound C-D Road – Pavement Repairs, Remove and 
Replace Damaged Guide Rail 

10%  

Alley Pond Park Access Road Milling and Resurfacing 15%  
Alley Pond Park Access Road Landscaping 10%  
Alley Pond Park Access Road Parking Lot and Sidewalk 
ConnectionAlley Pond Park Access Road – Remove and 
Replace Guide Rail 

10%5%  

Winchester Boulevard – Sidewalk Replacement 5%  
Alley Pond Park Access Road Grand Central Parkway– 
Remove and Replace Damaged Guide Rail 

5%  

Overhead Sign Structure Replacement 10%  
Miscellaneous Landscaping within Project Limits 10%  

Clean the Existing Drainage System within Project Limits 10%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
 

(1) Percent of Lump Sum Price to be completed by Proposer. Total percent for all Work Items 
shall equal 100% 

(2) Subsequent to Selection of Best Value, the Design-Builder may submit to the Department a 
more detailed Work Payment Schedule which breaks individual work items into multiple 
stages, for the Department’s review and acceptance.  However, the sum of the percentages 
proposed for each stage shall equal the percentage for that work item submitted by the 
Design-Builder included on Form WPS, and in no case shall the payment for any individual 
stage be more than 50% nor less than 10% of the total percentage bid for that work item.   

(3) Payment will be verified through the CPM Cost Loaded schedule per SP-8 and SP-3 
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Remove and Replace Existing Raised Median, Median 
Steel Railing, Median Approach Railing, and 
Longitudinal Joint Seal 

20%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 

 
WORK PAYMENT SCHEDULE 

WORK PAYMENT SCHEDULE NO. 5 – ITEM 800.06000515 

BIN 1076540 – RAMP G OVER ALLEY POND PARK ACCESS 
ROAD 

MAXIMUM 
PERCENT 
OF LUMP 

SUM PRICE 

PERCENT OF 
LUMP SUM 

PRICE (To be 
completed by D-

B)(1) 

Work Zone Traffic Control 10%  
Perform Full and Partial Depth Deck Repairs 50%  

Perform Full and Partial Depth Approach Slab Repairs 20%  

Clean, Lubricate, and Reset all Bearings 20%  

Remove Existing Joint Seals and Adjacent 
Deteriorated Concrete 

5%  

Install New Joint Headers and New Armorless Joint 
Seals 

5%  

Paint steel  10%  

Remove and Replace Existing Two-Rail Bridge Railing 
and Approach Railing 

10%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
 

WORK PAYMENT SCHEDULE 

WORK PAYMENT SCHEDULE NO. 6 – ITEM 800.06000615 

MISCELLANEOUS WORK 

MAXIMUM 
PERCENT 
OF LUMP 

SUM PRICE 

PERCENT OF LUMP 
SUM PRICE (To be 

completed by D-B)(1) 

Work Zone Traffic Control 10%  
BIN 1076610 Westbound C-D Road Over Cross Island 
Parkway Southbound and BIN 1076620 Westbound C-
D Road Over Cross Island Parkway Northbound - 
Repair Approach Railing, full and partial depth concrete 
repairs, and striping. 

20% 

 

BIN 1076610 Westbound C-D Road Over Cross Island 
Parkway Southbound and BIN 1076620 Westbound C-
D Road Over Cross Island Parkway Northbound - 

20% 
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Roadway Repairs and StripingFull and partial depth 
concrete repairs, and striping. 
Westbound C-D Road – Pavement Repairs, Remove 
and Replace Damaged Guide Rail 

10%  

Alley Pond Park Access Road Milling and Resurfacing 15%  
Alley Pond Park Access Road Landscaping 10%  
Alley Pond Park Access Road Parking Lot and Sidewalk 
Connection Alley Pond Park Access Road – Remove 
and Replace Guide Rail 

10%5%  

Winchester Boulevard – Sidewalk Replacement 5%  
Alley Pond Park Access Road Grand Central Parkway – 
Remove and Replace Damaged Guide Rail 

5%  

Overhead Sign Structure Replacement 10%  
Miscellaneous Landscaping within Project Limits 10%  

Clean the Existing Drainage System within Project 
Limits 

10%  

Punch list work, Site Cleanup and Restoration 2% (fixed) 2% (fixed) 

Final Acceptance (Per DB §109-09B) 1% (fixed) 1% (fixed) 

Final Agreement (Per DB §109-09D) 2% (fixed) 2% (fixed) 
 

(1) Percent of Lump Sum Price to be completed by Proposer. Total percent for all Work Items 
shall equal 100% 

(2) Subsequent to Selection of Best Value, the Design-Builder may submit to the Department a 
more detailed Work Payment Schedule which breaks individual work items into multiple 
stages, for the Department’s review and acceptance.  However, the sum of the percentages 
proposed for each stage shall equal the percentage for that work item submitted by the 
Design-Builder included on Form WPS, and in no case shall the payment for any individual 
stage be more than 50% nor less than 10% of the total percentage bid for that work item.   

(3) Payment will be verified through the CPM Cost Loaded schedule per SP-8 and SP-3 
 

 

1.14 INTERIM COMPLETION MILESTONE  

This Project’s Interim Completion Milestones, if applicable, are defined as shown in Form SCD. 

The Interim Completion Milestone Dates may not be changed without written approval by the 
Department’s Project Manager. 
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For straight steel I-girder bridges that have a skew greater than 20°, a refined analysis 
method is required. The type of refined analysis method shall be determined by the skew 
(θ) and the skew index (Is). The skew index is defined in NYSDOT Load and Resistance 
Factor Design (LRFD) Bridge Design Specifications Equation 4.6.3.3.2-2 and shall be 
determined for each span of the bridge. Additionally, the use of discontinuous diaphragm 
layouts would require a submission of a Request for Design Exception. 

 If 20° < θ ≤ 45° and Is ≤ 0.3 then a 2D grid or 3D finite element model shall be used 
for the design of the girders, diaphragms, and connections. 

 If θ > 45° or Is > 0.3 then a 3D finite element model shall be used for the design of 
the girders, diaphragms, and connections. 

Repair deficient steel structural elements as shown in Part 6 Directive Plans; payment for 
this work will be made under item 800.06010115 Steel Superstructure Repair Work – 
Directive Repairs and the price bid should be based upon the total quantity shown including 
contingency. Steel repairs that may be required beyond that shown in Part 6 will be paid for 
by the Steel Superstructure Repair Work – Unanticipated Repairs Item 800.06020015. All 
repairs shall bring members to their as-built capacity, at a minimum, or to the requirements 
of the Design Criteria Table, whichever is greater. 

Refer to Part 6, Directive Notes for color requirements related to painted steel superstructure 
elements, if any. 

F) Bearings:  With the exception of fully integral abutments and/or fully integral pier caps  and 
, all new beam/girder supports shall utilize bearings that conform with Section 12 of the 
NYSDOT Bridge Manual or Type E.B. sliding expansion bearings in accordance with 
NYSDOT Special Specification Item 565.20310003 and the “Elastomeric Bearings with 
Sliding Plate (Type EB) – Expansion” details provided in Part 7. Design and location of 
bearings shall provide for easy maintenance and accessibility and future bearing 
replacement. The use of tie-down devices, or any other type of bearing uplift restraints, is 
prohibited. Section 12.3 of the NYSDOT Bridge Manual is modified such that sliding 
bearings that utilize Dimpled and Lubricated PTFE are permitted.  

G) Substructures: All concrete repair areas with exposed reinforcing bars greater than 1 sq. ft. 
shall utilize passive galvanic protection anodes in conformance with Item 582.99000016 - 
Embedment of Galvanic Anodes in Concrete. These anodes shall be of the type and spacing 
as shown in the Directive Plans. 

Repair deficient concrete substructure elements in accordance with the Directive Plans. 
Payment for all work will be made under Item 800.06060115 Concrete Substructure Repair 
Work – Directive Repairs and the bid price shall be based upon the total quantity shown 
including contingency. Concrete repairs that may be required beyond the square footage 
shown in the Directive Plans will be paid for under the Concrete Substructure Repair Work 
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15.3.5 Proposed Planting 

The Design-Builder shall not use invasive plant species for any of the proposed planting as required by the 
New York State 2012 Invasive Species Prevention Act, or a monoculture of plant species, to reduce the 
potential for disease or invasive insect species to eradicate the proposed planting.  Planting shall be located 
in a manner that does not interfere with the safe use of travel ways.  Planting should be designed in a 
manner that provides a mix of plant material species to create seasonal interest for the traveling public.   

Deciduous and evergreen tree, shrubs, groundcovers, and herbaceous plantings shall be as per the 
requirements of Standard Specification 611.01xx, Planting 

Topsoil for tree, shrub, groundcovers and herbaceous plants shall be as per the requirements of Standard 
Specification 610.1404 Topsoil – Special Planting Mix. 

Topsoil for any turf establishment shall be as per the requirements of Standard Specification 610.1403 
Topsoil – Lawns 

Mulch for any planting shall be as per the requirements of Standard Specification 610.1102 Mulch for 
Planting Type C – USDA-APHIS Protocol Wood Chips 

Watering any planting and turf shall be as per the requirements of Standard Specification 610.19 Watering 
Vegetation 

Post planting care and replacement plantings shall be as per the requirements of Special Specification 
611.190X0024, Post Planting Care with Replacement for a period of one year.   

15.3.6 Requirements for Alley Pond Park Access Road 

Winchester Boulevard Entrance and Entrance Plaza: 
 

 Reconstruct curbs and reduce corner radii to the modern local road standard of 20’ or less as per 
Part 6 Directive Plan Sheets. 

 Create small entrance plaza by installing hex pavers in pedestrian “bump out” areas and replace 
existing deteriorated asphalt. Plant native understory shrubs, selected in consultation with Parks 
and the NYC Native Species Planting Guide behind pavers and to frame signage (“Greeting 
Garden”). Create ground-mounted entrance signage designed in consultation with NYC Parks. 

Alley Pond Park Service Road: 

 Rails and gates are to be designed in consultation with NYC Parks. Conceptual scope is included 
in Part 6 Directive Plans and should follow all NYC Parks Standards. 

 Soil Slope Area Planting: North of the GCP main line viaduct footprint, plant native shade and 
drought-tolerant understory shrubs and/or understory trees selected in consultation with Parks, 
spaced densely to create a mass.  

In addition to the landscaping improvements described above, Alley Pond Park Access Road will be 
resurfaced below BIN 1065149 from Sta. A 12+00 to the intersection of Alley Park Road and Winchester 
Boulevard – Douglaston Parkway, as per requirements in Part 3 Section 20.3.3. 

Refer to the “More Resources for Contractors” Section at 
https://www.nycgovparks.org/permits/construction#contact-us for the latest NYCDPR standard 
specifications and details.   
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of 4:1 
2. Average illumination for local commercial streets - 0.8 to 1.0 foot-candles (fc) with 

average to Min. Ratio of 4:1 
3. Average illumination for Highway Gore Areas – 1.2 fc with average to Min. Ratio of 4:1 
4. Average illumination for ramps – 1.2 fc with average to Min. Ratio of 4:1 
5. Average illumination for highway underdeck lighting – 4 fc with average to Min. Ratio of 

4:1. Average illumination for local streets underdeck lighting –3fc with average to Min. 
Ratio of 4:1 

6. Average illumination for pedestrian and sidewalk – 0.6 fc to 0.8 fc with average to Min. 
Ratio of 4:1 

6.7. Average illumination for Pedestrian/Bike lane shared used underpass – 4 foot-
candles (fc) with average to min. Ratio of 4:1. 

Correlated Color Temperature (CCT) of luminaire shall be 3000 Kelvin. Light Loss Factor (LLF) 
shall be 0.89. 

All above values are general design concepts, exact design and values shall conform at review 
process of NYC DOT Engineering for each project location.  

C) Utilizes approved items that conform to latest NYCDOT Street Lighting Standard 
Specifications and Drawings. 

D) Can be fully and seamlessly integrated into the existing-to-remain lighting elements 
adjacent to the Project limits. 

E) Utilizes control Cabinet system that automatically controls lighting operation between dusk 
and dawn, control/fuse box, otherwise as per approved design plans. 

F) Utilizes lighting components that are readily available and not proprietary equipment; and 

G) All proposed boxes shall have a max of 4 knockouts. 

H) Concrete Roadway boxes at unpaved areas, there shall be an RFID marker as per 3M ball 
markers No. 1428-XR/ID, For each box, contractor shall add marker serial number of used 
marker ball to as-built plans.” 

I) All proposed conduits shall not exceed 9 live wires. 
 

17.3.2.2 Limits of Lighting Work 

A) BIN 1065149 (carries GCP over Winchester Blvd and CIP) – The Design-Builder shall 
replace the above deck lighting as per the requirements in Section 17.3. The Design-Builder 
shall also replace any lighting impacted by the work associated with the U-Wall work. 

B) BIN 106514A (carries Ramp H Bridge over CIP) – The Design-Builder shall replace the 
above deck lighting as per the requirements in Section 17.3. The Design-Builder shall also 
replace any lighting impacted by the work associated with the U-Wall work. 

C) BIN 1076529 (carries GCP over Vanderbilt Parkway) – The Design-Builder shall replace the 
above deck and below deck lighting as per the requirements in Section 17.3. The Design-
Builder shall also replace any lighting impacted by the work associated with the U-Wall work. 
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The Design-Builder shall not restrict traffic (vehicular, pedestrian, bicycle) on the Vanderbilt Parkway Trail 
or Alley Park Road between 6AM and 10PM (all days). No construction activity shall take place, no access 
will be allowed, and no equipment or material shall be placed or stored on Vanderbilt Parkway or within 10 
feet of the curb between 6AM and 10PM (all days). 
 
No construction activity shall be performed along any detour route while the detour is in place. Should the 
Design-Builder elect to use the Ramp H detour depicted in Part 6 – RFP Plans, the following restrictions 
shall apply: 
The Ramp G detour shall not be in place at the same time as the Ramp H detour. 
Work on the westbound CD road or the westbound CD road bridges over the Cross Island Parkway that 
requires any shoulder or lane closure on the westbound CD road shall not take place while the Ramp H 
detour is in place. 
Work within the area beneath the GCP viaduct used by DNSY (between piers 7 and 10) shall be restricted 
as follows: 
 

 No work shall occur within this area prior to September April 1, 2024. 
 After September April 1, 2024, the Design-Builder shall not occupy more than 50% of the area 

within the footprint of the bridge at any one time.  The remainder of the area shall be accessible 
to DSNY and its contractors. 

 Access from Winchester Boulevard to areas not in use by the Design-Builder and to the parking 
area located to the south of the bridge shall be maintained at all times. 

 The Design-Builder shall provide an unobstructed 20-foot wide access way between the parking 
area south of the bridge and the DSNY garage at all times. 

 The Design-Builder shall perform a preconstruction survey of the parking area prior to any work in 
this area. 

 The Design-Builder shall restore the parking area to its original condition at the end of 
construction. 

 

19.3.6 Minimum Lane Widths during Construction 

The Design-Builder shall maintain the following minimum GCP travel lane widths and roadway widths 
during construction: 

 Minimum lane width = 10’-6” 
 Minimum width of roadway between face of curb/barrier: 

o Single lane (“cattle-chute”) = 12’-6”’ 
o Two lanes = 22’ 
o Three lanes = 32’ (10’-6”/10’-6”/11’) 
o Four Lanes = 43’ (10-6’/10’-6”/11’/11’) 

 
The Design-Builder shall maintain the following minimum travel lane widths and roadway widths during construction on 
Ramp G and Ramp H: 
 

 Minimum lane width = 11’-0” 
 Minimum width of roadway between face of curb/barrier: 

o Single lane = 14’-0” 
o Two lanes = 22’ 

 
The Design-Builder shall maintain a minimum travel lane width of 11 feet on all other local roadways during 
construction. 

19.3.7 Portable Variable Message Signs 

The Design-Builder shall provide, as a minimum, 10 Portable Variable Message Signs, but more should the 
Design-Builders design dictate, for the duration of this Contract. The Portable Variable Message Signs shall 
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5.3.4 Welding Procedure 

The bearing manufacturer shall submit a Welding Procedure to the Deputy Chief Engineer 
Structures (DCES) for each welding process to be used in the manufacture of the bearings.  No 
welding shall be performed until the manufacturer receives an approved Welding Procedure.     

5.3.5 Bearing Tolerances 

The finished elastomeric bearings shall conform to the design dimensions, with the tolerances 
listed in Section 700 of the Standard Specifications. 

5.3.6 Compression / Deflection 

Test conditions are outlined in the Standard Specifications.    

5.3.7 Adhesion 

Visual inspection as outlined in the Standard Specifications.  

SP-6. PAYMENT REDUCTIONS, LIQUIDATED DAMAGES AND EARLY COMPLETION 
BONUS 

Time is an essential element of the Contract, and it is important that the Work be pursued 
vigorously to completion.  The public is subject to detriment and inconvenience when full use of 
infrastructure cannot be maintained during the construction of the Project.  Therefore, payment 
reductions and/or liquidated damages will be assessed against the Design-Builder under the 
circumstances specified below. Conversely, an early completion bonus will be paid to the Design-
Builder for completing the Project before the Project Completion Date in accordance with the 
circumstances specified below.   

6.1 PAYMENT REDUCTIONS AND LIQUIDATED DAMAGES 

6.1.1 Project Completion 

The Design-Builder shall pay liquidated damages, as described in DB § 108-03 – Liquidated 
Damages, and as shown on Form SCD, Table SCD-1, for failure to achieve Project Completion 
by the Project Completion Date.  The Project Completion Date will be established based on the 
proposed duration provided in Table SCD-1 on Form SCD and described in Part 2 - DB 103-06 
Sample Form of Contract Agreement, Article 4.2 Project Completion Date.  

6.1.2 Interim Completion 

The Interim Completion Milestone Date will be the date determined by adding the number of 
calendar days proposed by the Design-Builder on Form SCD (the Duration), to the date of the 
Notice to Proceed as issued by the Department.  The Interim Completion Milestone Date may not 
be changed without written approval by the Department’s Project Manager. 

The Design-Builder shall be subject to liquidated damages for failure to meet the Interim 
Completion Milestone Date in accordance with Form SCD for each calendar day in excess of the 
total number of calendar days provided in the tables on Form SCD. Section not used.  
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6.1.3 Impacts to Traffic 

The Design-Builder shall be subject to payment reductions and liquidated damages for each 
calendar day that traffic is impacted, at each site, in excess of the number of Traffic Impact 
DurationDays indicated provided in Table SCD-23 on Form SCD., and/or for each day that traffic 
is impacted in excess of the Traffic Impact Duration provided in Table SCD-3 on Form SCD.  If 
both the number of Traffic Impact Days and the Traffic Impact Duration are exceeded at any given 
site, Liquidated Damages will be assessed twice each day both are exceeded. 

6.1.4 Lane Closure Period Exceedances 

Section not used. 

6.1.5 Additional or Reduced Lane Closures 

Section not used. 

6.2 EARLY COMPLETION BONUS 

Section not used. 

SP-7. CONSTRUCTION INSPECTION REQUIREMENTS 

 

These guidelines shall be used to develop the Design-Builder’s Quality Control (QC) 
Plan.  The intent of notes #1 and #2 below are to establish a minimum requirement for 
assigning the number of CI staff on the project.  It is not intended to serve as a limit to 
the maximum number of CI staff that may be necessary or required based on the 
Design Builder’s schedule, number of concurrent activities, or level of experience of the 
individual Construction Inspector(s) or other factors not described herein. 

 
Construction Inspection QC Operations: 

 
1. Primary Shift:  The DB is required to furnish no less than 8 Full Time Construction 

Inspectors, FTCI, (not including the Resident Engineer or the Office Engineer). Upon 
commencement of the project (NTP), it is understood that the FTCIs will be logically 
increased to the inspection staff incrementally consistent with the project’s 
schedule.  The DB shall ensure adequate inspection staff is present on site, no less than 
two weeks prior to the need for the additional FTCI staff persons to allow for advance 
study and familiarization with the project.  In any case, the 8 FTCI staff shall be on site 
for deployment no later than 180 calendar days from NTP.  Subsequent to achieving the 
project substantial completion, as defined by the contract, the DB firm may similarly 
ramp down the inspection staff to align with the work remaining to complete the project 
and consistent with the project schedule, with the written approval of the Department’s 
Project Manager.   During project operations, the number of FTCI should be consistent 
with the Design Builder’s planned operations and Table “Construction Inspection 
Requirements”.    
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moment slabs or approach slabs extending over top of the U-Wingwalls in 

accordance with the “Single Slope Barrier” on Approach Slab at U-Wingwall Details” 

provided in Part 7. 

3-14. Permanent snow fence shall be attached to the back side of concrete barriers 

located above the under roadways and shall extend a minimum of 10’-0” beyond the 

outside edge of the shoulders. PVC coated fence fabric in accordance with 

NYSDOT Bridge Detail (BD) Sheets shall be used and extend a minimum of 2’-0” 

above the top of the concrete barrier. 

3-15. A longitudinal gap of 2” shall be provided in the median between westbound and 

eastbound roadways and be sealed with an armorless joint seal located between 

concrete barriers. The joint seal width shall be such that the seal is compressed by 

25% at 68°.  

3-16. Remove existing approach slabs and construct new approach slabs with sleeper 

slabs and expansion joints. Expansion joints shall be located at the end of the 

approach slabs. 

3-17. Remove existing fascia approach railings and install new railing transitions. 

3-18. Remove existing median approach railings and construct new Single-Slope 

Concrete Median Barrier and concrete barrier transition. 

 
GRAND CENTRAL PARKWAY OVER UNION TURNPIKE  
BIN:  1065139 
 

4-1. The operational classification of this bridge is Essential. 

4-2. Measure and record the existing minimum vertical clearance over travel lanes and 

shoulder lanes prior to the commencement of any work. 

4-3. During construction, the following vertical clearances shall be provided: 14’-6” 

4-4. For the final condition provide a minimum vertical clearance that at least matches 

the existing vertical clearance. 

4-5. Perform full and partial depth deck repairs as indicated in the Directive Plans. 

4-6. Perform full and partial depth approach slab repairs as indicated in the Directive 

Plans. 

4-7. Perform substructure concrete repairs as indicated in the Directive Plans. 

4-8. All exposed steel of Girder 1 and Girder 15 shall be cleaned and painted in 

accordance with Standard Specification Section 573 - Structural Steel Painting: 

Field Applied - Total Removal. The interface between the painted steel and concrete 

encasement shall be sealed with 100% silicon caulk. 

4-9. Girders 2 through 14, for a distance of 5’-0” from each girder end of each span, and 

the intermediate beams above the pier, shall be cleaned and painted in accordance 

with Standard Specification Section 573 - Structural Steel Painting: Field Applied - 

Total Removal. 

4-10. Design-Builder shall test paint samples to match the existing paint in the field. 

Topcoat paint color of all structural steel shall match the color determined in the 

field. 

4-11. At both abutments and the pier, remove existing joint seals and adjacent 

deteriorated concrete, construction new joint headers in accordance with the Joint 

Reconstruction Details provided in Part 7 and install new armorless joint seals. 


